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CMRS Provider Name:  Verizon Wireless
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Prepared by:         Jenny Thompson, TCS (for Verizon)

PSAP
Request Date 
Phase I

Proj./Actual 
Phase I

Phase I 
Solution

Request Date 
Phase II

Proj./Actual 
Phase II Deployment Status

Eastern Shore 9-1-1 (Accomack) 06/28/99 11/28/2000 NCAS 9/25/2001 12/10/2002 Live Phase I & II
Alexandria City Police Department 02/14/00 12/10/2002 NCAS 7/12/2001 Live Phase I- CPE/CAD issues for Phase II

Alleghany County Sheriff's Office 06/04/02 12/1/2002
Stand-alone deployment; FOC on PSAP 911 trunks scheduled for approx. April 
2003

Amelia County 911 01/13/03 1/29/2003 NCAS Live 1/29/03
Arlington Emergency Communication Center 02/03/00 11/20/2001 NCAS 7/12/2001 Live Phase I- Ready for Drive testing for Phase II
Augusta County Government Center 12/09/02 6/15/2003 NCAS VZW actively deploying.
Bedford County Sheriff's Office 02/03/00 12/11/2002 NCAS Phase I Live as of 12/12/02
City of Bristol Police Department 01/29/02 12/15/2002 NCAS VZW actively deploying- PSAP agrees to mid-Feb deployment date
Brunswick County Sheriff's office 03/18/02 9/14/2002 NCAS No PSAP trunk FOC per MAST.  PSAP CPE ready Feb. 2003 per MAST.
Caroline County Fire and Rescue 06/25/02 12/22/2002 NCAS Tested 12/4.  No PSAP trunks to S/R per Verizon LEC
Carroll County Sheriff's Department 10/26/99 11/15/2002 NCAS Geo-Comm is currently reviewing maps/traffic plans
Charles City Sheriff's Department 10/16/01 12/18/2002 NCAS Phase I Live 12/19/02
Charlotte County Sheriff's Office 04/20/98 12/13/2002 NCAS Phase I Live 12/13/02
City of Chesapeake Police Department 06/22/99 8/28/2000 NCAS 3/28/2001 Live Phase I  
Chesterfield Police Department 06/30/99 6/30/2000 NCAS 2/7/2001 12/11/2002 Live Phase I & II
Clarke County Communications 02/03/00 NCAS
Colonial Heights Police Department 03/06/02 12/10/2002 Phase I Live

Covington City Police Department 05/01/02 11/30/2002 VZW trks comp 1-9-03.  PSAP trunks should be comp Mid-Feb. per PSAP
Culpeper County Sheriff's Office 02/03/00 NCAS
Cumberland County Sheriff's Office 01/13/03 7/13/2003 NCAS VZW actively deploying
Danville Emergency Services 02/09/00 1/16/2002 NCAS Phase I Live

Dinwiddie Sheriff's Office 10/16/01 TBD NCAS 8/8/2002
PSAP Wireless Trunks not ready until Mar-May 2003; PSAP needs to re-submit 
request when ready to accept Phase I data.

City of Emporia Police Department 09/17/01 12/10/2002 NCAS Phase I Live 12/10/02
Fairfax County Police Communications 02/03/00 10/25/2000 NCAS 7/12/2001 PSAP CAD display problems
Fauquier County Sheriff's Office 02/14/00 6/8/2001 NCAS Live Phase I
Floyd County Sheriff's Department 12/16/02 7/17/2001 NCAS VZW actively deploying
Franklin County Communications Center 11/26/02 5/24/2003 NCAS VZW actively deploying
Franklin Police Department 11/20/02 1/16/2003 NCAS LIVE 01/17/03
Frederick County Sheriff's Office 09/01/00 NCAS 7/23/2001 No RF Coverage.  Shentel Analog system coverage.
Fredricksburg Police Department 02/03/00 10/15/2002 NCAS Spotsylvania trunks will serve Fredricksburg

Gloucester County Sheriff's Department 10/03/01 10/31/2002 NCAS Tested 12/4.  PSAP trunks not ready per Verizon LEC-should be late Feb 2003

Goochland County Sheriff's Department 03/14/02 12/11/2002 NCAS
Live 12/02/02, but notified by PSAP that they never submitted a request; turned 
off Phase I service at direction of PSAP

Grayson County Sheriff 10/26/99 NCAS No Coverage 
Greensville Sheriff's Office 02/14/00 TBD NCAS PSAP CPE not ready; 4-month extension granted, ready 1Q2003
City of Hampton 911 06/16/99 2/28/2000 NCAS 3/21/2001 4/26/2002 Live Phase I & II
Hanover County 911 11/09/00 2/19/2002 NCAS 8/7/2002 Live Phase I & II
Henrico County Police Department 07/14/99 6/30/2000 NCAS 10/18/2001 8/31/2002 Live Phase I & II
City of Hopewell Police Department 07/26/01 10/9/2002 NCAS Live Phase I
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Isle of Wight County Sheriff's Office 09/25/01 12/30/2002 NCAS LIVE 12/30/02
James City 911 Dispatch 11/21/00 11/1/2001 NCAS 4/4/2001 5/14/2002 Live Phase I & II
King William County Sheriff's Office 10/16/02 12/20/2002 NCAS VZW actively deploying
West Point Fire and Rescue 01/24/02 12/20/2002 NCAS Live Phase I
Lancaster County Sheriff's Office 09/17/02 1/29/2003 NCAS Live Phase I
Loudon County 911 02/03/00 10/23/2000 NCAS 7/12/2001 Ready for C&A/922 testing
Louisa County Sheriff's Department 12/04/01 10/1/2002 NCAS PSAP not ready.  Live Phase I 10/1/02

Lunenburg County Sheriff's Office 01/09/02 5/31/2003 NCAS
No Coverage- possible routing from other PSAPs- MAST is working with PSAP 
to determine. 

Mecklenburg County 911 Center 01/22/03 5/31/2003 NCAS Per MAST- PSAP will not be ready for 30-45 days from 1/23
Middlesex County Sheriff's Office 09/18/02 5/19/2003 NCAS PSAP just placed trunk orders service request received 11/20/02
Blacksburg Police Department 12/18/02 NCAS VZW Actively deploying
Christianburg Police Department 03/08/01 NCAS VZW Actively deploying
Montgomery Sheriff's Office 02/14/00 10/3/2002 NCAS LIVE Phase I
New Kent County Sheriff's Office 09/17/01 12/11/2002 NCAS Live Phase I
City of Newport News Communications Cent 06/25/99 3/23/2000 NCAS 5/17/2002 Live Phase I & II
Norfolk 911 Executive Department 06/28/99 3/30/2000 NCAS 4/1/2001 5/14/2002 Live Phase I & II
Northumberland Sheriff's Office 09/19/02 1/29/2003 NCAS Live Phase I
Orange County Emergency Communications 02/03/00 9/30/2002 NCAS Live Phase I
Patrick County Sheriff's Office 11/08/01 1/21/2003 NCAS LIVE 1/21/2003
Petersburg Police Department 02/03/00 10/29/2002 NCAS Live Phase I
Pittsylvania County Sheriff's Office 02/03/00 3/19/2002 NCAS 4/4/2002 Moto Switch
Poquoson Police Department 07/15/98 12/20/2002 NCAS Live 12/20/02
City of Portsmouth Communications Center 06/16/99 3/29/2000 NCAS 3/20/2001 8/2/2002 Live Phase I & II
Powhatan County Sheriff's Office 06/14/99 7/12/2000 NCAS Live Phase I

Farmville Police Department 01/23/03 5/31/2003 NCAS
Sprint S/R (Farmville) not NCAS capable until Feb. 2003.    VZW trks comp to 
Farmville

Prince George County Police Department 12/10/01 12/17/2002 NCAS Ready for drive testing.  Live Phase I 12/17/02
Prince William 911 Communications 02/03/00 10/8/2002 NCAS 7/12/2001 Live 10/08/02
Pulaski County Sheriff's Office 06/26/01 11/19/2002 NCAS Live Phase I
City of Radford Police Department 12/18/02 VZW actively deploying
City of Richmond Emergency Communicatio 07/14/99 7/7/2000 NCAS 9/6/2001 8/5/2002 Live Phase I & II

Roanoke City Communications Department 01/16/01 9/26/2002 NCAS
Per ATC- PSAP has not ordered trunks as of Jan 2003- requested Town of 
Vinton to rescind request

Vinton Police Department 02/02/01 9/26/2002 NCAS 9/20/2001 Live Phase I
Rockbridge County Sheriff's Department 03/29/00 1/16/2003 NCAS 5/23/2002 LIVE 1/16/03
Salem City Police Department 11/30/00 9/26/2002 NCAS 3/6/2002 11/21/2002 Live Phase I & II
Smyth County Sheriff's Department 04/18/02 NCAS No Coverage

Southampton County Sheriff's Office 11/15/01 10/31/2002 NCAS Testing Complete- Per Steve M- does not want to turn up until mid-Feb 2003
Spotsylvania County Sheriff's Department 04/09/97 8/30/2002 NCAS Live Phase I
Stafford County Sheriff's Office 03/29/02 10/3/2002 NCAS 4/1/2002 Ready for C&A/922 testing
City of Staunton Police Department 12/17/02 VZW actively deploying
City of Suffolk Police Department 02/03/00 3/29/2000 NCAS 3/26/2001 5/17/2002 Live Phase I & II

Surry County Sheriff's Office 11/16/01 11/15/2002 PSAP injunction delay per LRK - will not be ready to deploy until April 2003

Sussex County Sheriff's Office 11/29/01 10/31/2002 NCAS
Will not be ready until completion of Jefferson and High Street tandems (in late 
February)

Virginia Beach Communications 06/14/99 4/13/2000 NCAS 3/13/2001
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Warren County Sheriff's Department 11/16/01 NCAS No Coverage
Washington County Sheriff's Office 01/04/02 11/15/2002 NCAS VZW actively deploying- PSAP agrees to mid-Feb deployment date
Westmoreland County Sheriff's Office 12/27/00 1/29/2003 NCAS Live Phase I
Williamsburg Police Department 12/01/00 12/20/2002 NCAS Live Phase I
Wise County Sheriff's Department 09/09/02 3/9/2003 TCS processing RF data for deployment- VZW actively deploying
York County Communications 06/14/99 2/10/2000 NCAS 9/10/2001 4/2/2002 Live Phase I & II


	Sheet2

